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PO Box 100, Station M 
Calgary AB T2P 2H5 
Canada 

 

 

 

December 2, 2016 

Submitted electronically to: compliance.conformite@ceaa-acee.gc.ca 
 
Canadian Environmental Assessment Agency  
22

nd
 Floor, Place Bell 

160 Elgin Street, Ottawa  
ON K1A 0H3, Canada 
 
To Whom It May Concern, 
 
Re:  LNG Canada Development Inc. (“LNG Canada”) Export Terminal Project, Decision 

Statement, Issued under Section 54 of the Canadian Environmental Assessment Act, 
2012 - Condition #11.3 Revised Implementation Schedule  

 
Condition #11.3 to Decision Statement: 
 

“The Proponent shall provide the Agency, or anyone designated pursuant to section 89 of 
the Canadian Environmental Assessment Act, 2012, with a revised implementation 
schedule if any change occurs from the initial schedule or any subsequent updates. The 
Proponent shall provide the revised implementation schedule at least 30 days prior to the 
implementation of the change.” 

 
Therefore, please find enclosed the LNG Canada Revised Implementation Schedule. Updated 
information is primarily related to marine work and is highlighted in yellow to facilitate review.  
 
We trust you will find the attached satisfactory.  If you have any questions or concerns, please do 
not hesitate to contact the writer. 
 
Yours sincerely, 
 
 
 
 
 
Michael Lampp 
Environment Lead 
LNG Canada Development Inc. 
  

mailto:compliance.conformite@ceaa-acee.gc.ca
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CEAA 
# 

Condition Commence 
Date 

Completion Date Relevant Notes 

2.1 The Proponent shall, throughout all phases of the Designated 
Project, ensure that its actions in meeting the conditions set out 
in this Decision Statement are informed by the best available 
information and knowledge, are based on validated methods 
and models, are undertaken by qualified individuals, and have 
applied the best available economically and technologically 
feasible strategies. 
 

1-Aug-14 End of all phases 
of Project 

Condition is understood and has 
applied to front end engineering 
design (FEED) and will continue to 
apply to all phases of the Project 

2.2 2.2 The Proponent shall, where consultation is a requirement of 
a condition set out in this Decision Statement: 
2.2.1:  provide written notice of the opportunity for the party or 
parties to present their views on the subject of the consultation; 
2.2.2:  provide sufficient information and a reasonable period of 
time to permit the party or parties to prepare their views; 
2.2.3:  provide a full and impartial consideration of any views 
presented; and 
2.2.4:  advise the party or parties that have provided comments 
on how the views and information received have been 
considered. 

17-Jun-15 End of all phases 
of Project 

Condition is understood and relevant 
for duration of the project.  LNG 
Canada has continued to consult  with 
Aboriginal groups on conditions and 
related topics since the Decision 
Statement was issued by CEAA, 
based on established relationships 
and methods of communication. 

2.3 2.3:  The Proponent shall, where consultation with Aboriginal 
groups is a requirement of a condition set out in this Decision 
Statement, and prior to the initiation of consultation, 
communicate with each Aboriginal group on the most 
appropriate manner in which to satisfy the consultation 
requirements referred to in condition 2.2. 

17-Jun-15 End of all phases 
of Project 

LNG Canada has continued to consult  
with Aboriginal groups on conditions 
and related topics since the Decision 
Statement was issued by CEAA, 
based on established relationships 
and methods of communication. To 
confirm approach is still appropriate, 
LNG Canada sent letter to Aboriginal 
Groups on September 15, 2015 along 
with this Implementation Schedule.  



LNG Canada Export Terminal Project: Implementation Schedule – December 2, 2016 Update 

 

 

 

3 

CEAA 
# 

Condition Commence 
Date 

Completion Date Relevant Notes 

2.4 2.4:  The Proponent shall, where a follow-up program is a 
requirement of a condition set out in this Decision Statement: 
2.4.1:  undertake monitoring and analysis to verify the accuracy 
of the environmental assessment as it pertains to the condition 
and/or to determine the effectiveness of any mitigation 
measure(s); 
2.4.2:  where the results of the monitoring and analysis indicate 
issues with respect to the accuracy of the environmental 
assessment or the effectiveness of any mitigation measures 
that may lead to adverse environmental effects, identify the 
means by which it will determine whether additional mitigation 
measures are required, including the need for consultation with 
other parties in reaching that determination; and 
2.4.3:  implement additional mitigation measures, as 
appropriate. 

17-Jun-15 End of all phases 
of Project 

LNG Canada has developed 
Environmental Management Plans 
(EMP) as required by EAO conditions.  
The EMP's outline the requirements 
for monitoring and implementation of 
mitigations stated or additional 
mitigations as required to manage 
environmental effects. The project 
monitoring programs will inherently 
verify the accuracy of the 
environmental assessment and 
describe the process for mitigating 
any additional effects identified during 
the monitoring of the various 
environmental aspects.   

2.5 2.5:  The Proponent shall, from the reporting year where 
construction starts, submit to the Agency an annual report, 
including an executive summary of the annual report in both 
official languages. The annual report is to be submitted by the 
Proponent no later than June 30 following the reporting year. 
The Proponent shall document in the report: 
2.5.1:  implementation activities undertaken in the reporting 
year for each of the conditions; 
2.5.2:  how it has considered and incorporated the factors set 
out in condition 2.1 in the implementation of the conditions set 
out in this Decision Statement; 
2.5.3:  for conditions set out in this Decision Statement for 
which consultation is a requirement, how it has considered any 
views and information received during or as a result of the 
consultation; 
2.5.4:  the results of the follow-up program requirements 
identified in conditions 3.14 , 4.2.4, 4.5, 5.3, 6.3.6 and 7.2; and 
2.5.5:  any additional mitigation measures implemented or 
proposed to be implemented, as determined under condition 
2.4. 

1-Jan-16 End of all phases 
of Project 

Condition is understood and is 
relevant for duration of project.  The 
2015 report will report construction 
activity from October - December 
2015.  
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CEAA 
# 

Condition Commence 
Date 

Completion Date Relevant Notes 

2.6 The Proponent shall publish on the Internet, or any similar 
medium, the annual report, the executive summary referred to 
in condition 2.5, the Wetland Compensation Plan referred to in 
condition 4.3, the plan to offset the loss of fish and fish habitat 
referred to in condition 3.11, the Archaeological and Heritage 
Resources Management Plan referred to in condition 8.1, the 
Decommissioning Plan referred to in condition 9.1, and the 
implementation schedule referred to in condition 11, following 
submission of these documents to the parties referenced in the 
respective conditions. The Proponent shall keep these 
documents publicly available for twenty-five years following the 
end of operation or until the end of decommissioning of the 
Designated Project, whichever comes first. 

15-Oct-15 12 months prior to 
decommissioning 
activities 
commencing  

Condition is understood and 
documents will be published on the 
LNG Canada website following 
submission of these documents to the 
parties referenced in the respective 
conditions.  
 
http://lngcanada.ca/safety-and-
environment/compliance-monitoring  

2.7 2.7:  The Proponent shall notify the Agency in writing no later 
than 60 days after the day on which there is a transfer of 
ownership, care, control or management of the Designated 
Project in whole or in part. 

As required End of all phases 
of Project 

Condition is understood and is 
relevant for duration of project 

2.8 2.8:  In the event that there is a transfer of ownership, care, 
control or management of the Designated Project from LNG 
Canada Development Inc. to another party, that party becomes 
the Proponent of the Designated Project and is bound by the 
conditions found in this Decision Statement. 

As required End of all phases 
of Project 

Condition is understood and is 
relevant for duration of project 

3.1 The Proponent shall implement erosion control measures and 
sediment control measures during all phases of the Designated 
Project. 

15-Oct-15 End of all phases 
of Project 

Condition is understood and is 
relevant for duration of project 

3.2 The Proponent shall revegetate disturbed riparian areas, using 
native vegetation, as soon as practicable after construction. 

15-Oct-15 End of all phases 
of Project 

Condition is understood and condition 
requirements are reflected in 
Vegetation Management Plan. 

http://lngcanada.ca/safety-and-environment/compliance-monitoring
http://lngcanada.ca/safety-and-environment/compliance-monitoring
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CEAA 
# 

Condition Commence 
Date 

Completion Date Relevant Notes 

3.3 The Proponent shall isolate construction activities from 
adjacent freshwater fish habitat. 

15-Oct-15 End of 
construction 
phase 

Condition is understood and condition 
requirements are reflected in the Fish 
Habitat Management Plan. 

3.4 The Proponent shall salvage and relocate fish during in-water 
work requiring isolation of freshwater fish habitat. 

15-Oct-15 End of 
construction 
phase 

Condition is understood and condition 
requirements are reflected in the Fish 
Habitat Management Plan. 

3.5 The Proponent shall design the water intake for the Designated 
Project to avoid or reduce injury to and mortality of fish, 
including the risk of entrainment of eulachon larvae. The 
Proponent shall install the water intake that is so designed and 
shall monitor the operation of that intake to determine whether 
or not injury to and mortality of fish is avoided or reduced. 
Based on the monitoring results, the Proponent shall, as 
appropriate, modify the water intake or implement other 
measures to avoid or reduce injury to and mortality of fish. 

15-Jul-14 End of operational 
phase 

Condition is understood and is 
relevant for duration of project 

3.6 The Proponent shall apply low-noise methods or sound 
dampening technologies to reduce adverse effects to fish from 
exposure to underwater noise during pile installation. 

01-Jan-18 End of 
construction 
phase 

Condition is understood and will be 
implemented during marine 
construction. 
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CEAA 
# 

Condition Commence 
Date 

Completion Date Relevant Notes 

3.7 The Proponent shall, prior to the start of in-water construction 
activities; establish the location and timing of sensitive life 
stages and habitat occupancy for fish (including marine 
mammals) in consultation with Fisheries and Oceans Canada 
and Aboriginal groups; advise the Agency of that information; 
and shall conduct in-water construction activities during the 
timing windows of least risk to those life stages and habitat 
occupancy, unless otherwise authorized by Fisheries and 
Oceans Canada. 

15-Oct-15 End of 
construction 
phase 

LNG Canada has shared its 
Construction Environmental 
Management Plan with Aboriginal 
Groups, which contained information 
about timing windows for in-water 
construction. LNG Canada engaged 
in discussions with those First Nations 
that provided comments on the 
CEMP, and is committed to ongoing 
engagement should there be further 
questions or concerns.  Condition 
requirements are reflected in the Fish 
Habitat Management Plan and Marine 
Mammal Management Plan that was / 
is being developed in consultation 
with First Nations and DFO. 

3.8 When conducting in-water construction activities outside the 
timing windows of least risk referred to in condition 3.7, the 
Proponent shall implement additional mitigation measures 
following consultation with Fisheries and Oceans Canada, 
including sediment containment when dredging and using 
sediment disposal methods and equipment that will limit re-
suspension of sediments. 

15-Oct-15 End of 
construction 
phase 

Condition is understood and is 
relevant for duration of construction 
phase of project 
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CEAA 
# 

Condition Commence 
Date 

Completion Date Relevant Notes 

3.9 To avoid detrimental behavioural change in or injury to marine 
mammals, the Proponent shall establish and maintain a marine 
mammal exclusion zone for all construction activities where 
underwater noise levels are anticipated to exceed 160 decibels 
at a reference pressure of one micropascal. In doing so, the 
Proponent shall: 
 
3.9.1 identify the construction activities that generate 
underwater noise levels greater than 160 decibels and the 
periods of time when those activities will occur; 
3.9.2 establish the boundary of the exclusion zone for each 
construction activity at the distance from the activity that the 
underwater noise level reaches 160 decibels; 
3.9.3 employ a marine mammal observer and specify the role 
of that person in observing and reporting marine mammals in 
the exclusion zone during construction activities identified in 
condition 3.9.1; 
3.9.4 specify the circumstances in which construction activities 
identified in condition 3.9.1 must stop or not start if a marine 
mammal is sighted in the exclusion zone by the observer 
referred to in condition 3.9.3 and not re-start until the marine 
mammal has moved out of the exclusion zone; and 
3.9.5 specify mitigation measures, such as sound dampening 
technology and soft-start procedures to reduce construction 
noise levels in the exclusion zone. 

1-Jan-18 End of Marine 
construction 
phase 

Condition is understood and is 
relevant for duration of marine works 
on project 

3.10 LNG carriers associated with the Designated Project shall 
respect speed profiles applicable to the operation of the 
Designated Project, subject to navigational safety, to prevent or 
reduce the risks of collisions between LNG carriers and marine 
mammals and shall report any collision with marine mammals 
to Fisheries and Oceans Canada, and notify Aboriginal groups. 

On or about 
2021 

On or about 2046 Only when the facility is operational 
will LNG carriers transit the proposed 
marine route.  
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CEAA 
# 

Condition Commence 
Date 

Completion Date Relevant Notes 

3.11 The Proponent shall mitigate impacts to fish and fish habitat 
and, in consultation with Fisheries and Oceans Canada, 
develop and implement a plan to offset the loss of fish and fish 
habitat associated with the carrying out of the Designated 
Project. 

25-Jun-14 2021 Started consultation with DFO in June 
2014 and continue to work with on 
finalizing a fish and fish habitat 
compensation plan.  Implementation 
and monitoring of constructed offset 
habitat to follow (2016-2021).  

3.12 For any fish habitat offsets area proposed in any offsetting plan 
under condition 3.11, and prior to submitting the offsetting plan 
to Fisheries and Oceans Canada, the Proponent shall 
determine whether there are adverse effects: 
3.12.1 on migratory birds and their habitats; 
3.12.2 on terrestrial species, including amphibians and reptiles, 
and their habitats; 
3.12.3 on species at risk and their habitat; 
3.12.4 on the current use of lands and resources for traditional 
purposes by Aboriginal peoples; 
3.12.5 on navigation; and 
3.12.6 from potential sources of contamination including 
polycyclic aromatic hydrocarbons, dioxins, furans, copper and 
zinc on the receiving environment. 

5-Aug-15 24-Aug-15 Document sent to 
Compliance.conformite@ceaa-
acee.gc.ca titled 
mem_fed_3_12_offsetting_effects_20
150811. 

3.13 The Proponent shall, if there are adverse effects on any of the 
elements of condition 3.12, avoid or lessen those adverse 
effects. 

5-Aug-15 End of 
construction of 
offsetting habitats 

As noted in condition 3.12 
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CEAA 
# 

Condition Commence 
Date 

Completion Date Relevant Notes 

3.14 In consultation with Fisheries and Oceans Canada and 
Aboriginal groups, the Proponent shall develop and implement 
a follow-up program to verify the accuracy of the environmental 
assessment and to determine the effectiveness of mitigation 
measures identified under conditions 3.1 to 3.11 and 3.13. 

15-Oct-15 End of all phases 
of Project 

LNG Canada has shared various 
plans to address conditions 3.1 to 
3.11 with Aboriginal Groups, as part 
of the EAO Working Group (included 
DFO) and through ongoing 
consultation. LNG Canada engaged 
in discussions with those First Nations 
that provided comments on plans 
received, and is committed to ongoing 
engagement should there be further 
questions or concerns.  The EMP's 
outline the requirements for 
monitoring and implementation of 
mitigations stated or additional 
mitigations as required to manage 
environmental effects. The project 
monitoring programs will inherently 
verify the accuracy of the 
environmental assessment and 
describe the process for mitigating 
any additional effects identified during 
the monitoring of the various 
environmental aspects.  

3.15 The Proponent shall participate in regional initiatives relating to 
cumulative effects monitoring and the management of marine 
shipping, should there be any such initiatives during the 
construction and operation phases of the Designated Project. 

15-Oct-15 End of all phases 
of Project 

Condition is understood and is 
relevant for duration of project 
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CEAA 
# 

Condition Commence 
Date 

Completion Date Relevant Notes 

4.1 The Proponent shall mitigate the adverse environmental effects 
of the Designated Project on wetland functions that support 
migratory birds, species at risk or the current use of lands and 
resources for traditional purposes by Aboriginal people. The 
Proponent shall give preference to avoiding the loss of 
wetlands over minimizing the adverse effects on wetlands and 
for managing the effects on wetlands over compensating for 
lost or adversely affected wetlands. 

15-Oct-15 End of 
construction 
phase 

Condition is understood and is 
relevant for duration of construction 
phase of project 

4.2 To avoid loss of wetlands or to manage adverse effects on 
wetlands impacted by the Designated Project footprint and 
adverse effects on wetland function on and for those wetlands 
adjacent to the Designated Project footprint, the Proponent 
shall: 
4.2.1 delineate clearing boundaries prior to the commencement 
of construction and respect those boundaries during 
construction; 
4.2.2 maintain, where practicable, tidal flow and wildlife 
passage in the LNG loading line corridor between the LNG 
processing and storage site and the marine terminal; 
4.2.3 manage surface water and avoid erosion or 
sedimentation to maintain hydrology of adjacent wetlands and 
protect water quality; and 
4.2.4 conduct follow-up monitoring prior to and during 
construction to detect potential unanticipated loss of wetland 
functions and implement adjustments to mitigate loss of those 
wetland functions. 

15-Oct-15 End of 
construction 
phase 

Condition is understood and is 
relevant for duration of construction 
phase of project 



LNG Canada Export Terminal Project: Implementation Schedule – December 2, 2016 Update 

 

 

 

11 

CEAA 
# 

Condition Commence 
Date 

Completion Date Relevant Notes 

4.3 For effects on ecologically important wetlands that cannot be 
avoided or minimized, mitigation measures shall be set out in a 
Wetland Compensation Plan that shall be prepared by the 
Proponent in consultation with Aboriginal groups. The 
mitigation measures to be set out in the Wetland Compensation 
Plan shall include: 
4.3.1 implementing a 2:1 ratio of compensation area to the loss 
of ecologically important wetland area; 
4.3.2 identifying sites to compensate for the lost wetlands 
referred to in 4.3.1, that are as close to Kitimat as possible and 
that reflect similar wetland types and functions to those that are 
lost; 
4.3.3 a preference for wetland restoration over enhancement, 
and wetland enhancement over creation; and 
4.3.4 whenever possible, using traditional plants in the 
enhancement or creation of the compensation sites referred to 
in 4.3.2 and providing access to those sites to Aboriginal 
people for the purposes of gathering traditional use plants. 

27-Jul-15 31-Dec-17 LNG Canada's draft Wetland 
Compensation Plan was shared with 
Aboriginal Groups as part of the 
EAO's Working Group (included 
DFO). LNG Canada has engaged in 
discussions with those First Nations 
that provided comments on the plan, 
and is committed to ongoing 
engagement should there be further 
questions or concerns.  The Wetland 
Compensation Plan will be updated in 
2017 and consultation will take place 
as required  

4.4 The Proponent shall implement the wetland compensation plan 
within five years of the date of the start of construction. 

Oct-15 Prior to Oct-2020 Condition is understood.  It is noted 
that monitoring is required post 
completion of offsetting habitat 
construction. 

4.5 The Proponent shall implement a follow-up program to verify 
that the compensation wetland sites are fulfilling the functions 
of the wetlands they are replacing and shall implement 
corrective actions in respect of the compensation wetlands if 
the latter do not fulfill those functions. The follow-up program 
shall include monitoring of the compensatory wetland sites to 
verify that lost habitat is being restored at or on those sites, in 
year one, and in years three, five, and ten following the 
enhancement or creation of the compensating wetlands. 

Prior to Oct-
2020 

Prior to Oct-2030 Condition is understood.   
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CEAA 
# 

Condition Commence 
Date 

Completion Date Relevant Notes 

5.1 The Proponent shall carry out all phases of the Designated 
Project in a manner that protects and avoids harming, killing or 
disturbing migratory birds or destroying or taking their nests or 
eggs. In this regard, the Proponent shall take into account 
Environment Canada’s Avoidance Guidelines. The Proponent’s 
actions in applying the Avoidance Guidelines shall be in 
compliance with the Migratory Birds Convention Act, 1994 and 
with the Species at Risk Act. 

15-Oct-15 End of 
construction 
phase 

Condition is understood and condition 
requirements are reflected in the 
Wildlife Management Plan. 

5.2 The Proponent shall: 
5.2.1:  restrict flaring of vented emissions to the minimum 
required for maintenance activities or to manage emergencies; 
5.2.2:  minimize flaring during night time and during periods of 
bird vulnerability; and 
5.2.3:  adjust operational lighting to avoid attracting migratory 
birds. 

2021 End of operational 
phase 

Condition is understood and is 
relevant for duration of project 

5.3 The Proponent shall develop and implement a follow-up 
program to determine the effectiveness of the mitigation 
measures used to avoid harm to migratory birds, their eggs and 
nests during all phases of the Designated Project. 

4-Oct-15 End of 
construction 
phase 

Condition is understood and condition 
requirements are reflected in the 
Wildlife Management Plan. 
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CEAA 
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Condition Commence 
Date 

Completion Date Relevant Notes 

6.1 The Proponent shall incorporate noise and air emission 
reduction measures in the design of the Designated Project, 
and implement noise and air emission reduction measures 
during all phases of the Designated Project to avoid or reduce 
potential effects on human health, including: 
6.1.1.  complying with the Waste Discharge Regulation under 
British Columbia’s Environmental Management Act for 
operational air emissions; 
6.1.2.  applying best management practices and guidance for 
construction noise from the British Columbia Oil and Gas 
Commission’s Noise Control Best Practices Guidelines; and 
6.1.3.  complying with the operational noise requirement of the 
British Columbia Oil and Gas Commission’s Liquefied Natural 
Gas Facility Regulation. 

6.1.1.: 2021 
 
6.1.2.:15-
Oct-15 
 
6.1.3.: 2021 

End of all phases 
of Project 

Condition is understood. 
 
6.1.2.- Condition requirements are 
reflected in the Construction Noise 
Management Plan. 

6.2 The Proponent shall develop and implement a mechanism for 
receiving noise complaints, in consultation with Aboriginal 
groups and other parties who may be adversely affected by the 
noise caused by the Designated Project and during all phases 
of the Designated Project, and respond in a timely manner to 
any noise complaint received. 

17-Jun-15 End of all phases 
of Project 

LNG Canada has developed a 
Community Feedback and Grievance 
Procedure, and it is referenced in the 
draft Community Level Infrastructure 
Services Management Plan (CLISMP) 
which has been shared with 
Aboriginal Groups. A revised version 
will be shared in September with a 
request for specific feedback on 
procedure. 
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6.3 The Proponent shall implement measures related to marine 
water quality and sediment quality, including: 
6.3.1: prior to the commencement of dredging, establishing a 
shellfish and groundfish tissue baseline and using it to 
complete a human health risk assessment for the consumption 
of fish; 
6.3.2: conducting an assessment of the risks and potential 
duration of any exceedances of Canadian Council of Ministers 
of the Environment’s Water Quality and Interim Sediment 
Quality Guidelines, and British Columbia’s Water Quality 
Guidelines and Working Sediment Quality Guidelines that could 
occur during dredging and other in-water construction activities, 
and identify mitigation measures to avoid such exceedances; 
6.3.3: implementing mitigation measures to minimize sediment 
dispersion during in-water construction activities, including 
isolation methods; 
6.3.4:  conducting onsite sediment and water quality monitoring 
in relation to the re-suspension and bioavailability of polycyclic 
aromatic hydrocarbons, dioxins and furans during in-water 
construction activities; 
6.3.5:  communicating any exceedances of the Canadian 
Council of Ministers of the Environment’s Water Quality and 
Interim Sediment Quality Guidelines, and British Columbia’s 
Water Quality Guidelines and Working Sediment Quality 
Guidelines to regulatory authorities in accordance with 
legislative requirements and to Aboriginal groups, and 
implementing mitigation measures identified in condition 6.3.2 
to remedy those exceedances or to reduce associated risks to 
human health; and 
6.3.6:  developing and implementing a post-dredging follow-up 
program, in consultation with Aboriginal groups, to confirm the 
human health risk assessment predictions, including additional 
sampling of the shellfish and groundfish tissue to confirm the 
assessment predictions regarding the bioavailability and 
bioaccumulation of contaminants in fish consumed by humans. 
The Proponent shall communicate the results of the follow-up 
program to Aboriginal groups. 

6.3.1.- May 
2015 
 
6.3.2.- Mar 
2015 
 
6.3.3.-6.3.6.- 
1-Jan-18 

End of Marine 
construction 
phase 

6.3.1 – a baseline shellfish and 
ground shellfish tissue assessment 
was completed in May 2015, the 
results will inform a human health risk 
assessment to be completed prior to 
marine construction activities in 2017 
 
6.3.2 - Reported out on program Fall 
of 2014 with additional modeling 
completed in March 2015. 
 
Condition is understood and condition 
requirements are reflected in the 
Marine Water Quality Management 
and Monitoring Plan. 
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CEAA 
# 
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6.4 The Proponent shall, during operation, treat any effluent 
discharge from the facility marine outfall pipe to meet 
subsection 36(3) of the Fisheries Act and British Columbia’s 
Water Quality Guidelines for the protection of marine life 
measured at the edge of the initial dilution zone. 

2021 2046 Condition is understood and is 
relevant for duration of operational 
phase. 

7.1 7.1: The Proponent shall develop and implement, in 
consultation with Aboriginal groups, a communication protocol 
for all phases of the Designated Project. The communication 
protocol shall include procedures and practices for sharing 
information and facilitating communication between the 
Proponent and the Aboriginal groups and other local marine 
users on the following: 
7.1.1: location and timing of Designated Project-related 
construction activities; 
7.1.2:  location and timing of traditional activities by Aboriginal 
groups; 
7.1.3: safety procedures, such as navigation aids and updated 
navigational charts; 
7.1.4: location of areas where navigation is restricted for safety 
reasons; 
7.1.5: operational speed requirements under the Canada 
Shipping Act, 2001 or its regulations, and general schedules of 
the operation of LNG carriers associated with the Designated 
Project; and 
7.1.6: ways in which to provide feedback to the Proponent on 
adverse effects related to navigation experienced by Aboriginal 
groups and other local marine users. 

1-Jan-18 End of all phases 
of Project 

Condition is understood and will be 
addressed as part of the Marine 
Activities Plan. 



LNG Canada Export Terminal Project: Implementation Schedule – December 2, 2016 Update 

 

 

 

16 

CEAA 
# 
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Completion Date Relevant Notes 

7.2 7.2: The Proponent shall develop and implement, in 
consultation with Aboriginal groups, a follow-up program to 
verify the accuracy of the predictions made during the 
environmental assessment in relation to the effects of the wake 
generated by the Designated Project on the current use of 
lands and resources for traditional purposes by Aboriginal 
groups. The follow-up program shall include: 
7.2.1: monitoring during the first two years of operation of the 
degree of wake generation by Designated Project-related 
vessels and of any adverse effects on harvesters caused by 
vessel wake attributable to Designated Project-related vessels 
at key harvest sites and during key harvest periods identified in 
consultation with Aboriginal groups; and 
7.2.3: providing the results of the follow-up program and any 
corrective actions taken to Aboriginal groups. 

2020 2023 Condition is understood and and will 
be addressed as part Wake 
Verification Plan for operations.  

7.3 The Proponent shall provide Aboriginal groups with the 
implementation schedule, updates or revisions to the 
implementation schedule pursuant to condition 11 at the same 
time these documents are provided to the Agency. 

15-Sep-15 End of all phases 
of Project 

Updates to the Implementation 
Schedule are provided to Aboriginal 
groups at the same time they are 
provided to CEAA 
 
September 15, 2015 
April 20, 2016 
December 2, 2016 
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8.1 The Proponent shall, in consultation with Aboriginal groups and 
local historical societies, develop and implement an 
Archaeological and Heritage Resources Management Plan for 
the Designated Project prior to construction. The 
Archaeological and Heritage Resources Management Plan 
shall take into account British Columbia’s Handbook for the 
Identification and Recording of Culturally Modified Trees. The 
Archaeological and Heritage Resources Management Plan 
shall include: 
a description of structures, sites or things of historical, 
archaeological, paleontological or architectural significance 
(including Culturally Modified Trees) that may be encountered 
by the Proponent during construction; 
procedures and practices for on-site monitoring of construction 
activities that may affect a structure, site or thing of historical, 
archaeological, paleontological or architectural significance 
(including Culturally Modified Trees) and for the identification 
and removal of these resources; and 
a Chance Find Protocol if a previously unidentified structure, 
site or thing of historical, archaeological, paleontological or 
architectural significance (including Culturally Modified Trees) 
is discovered by the Proponent or brought to the attention of 
the Proponent by an Aboriginal group or another party during 
construction. 

10-Jun-15 15-Oct-15 Condition is understood. LNG Canada 
has consulted on the Construction 
Environmental Management Plan 
(CEMP) with Aboriginal Groups, 
which contains the Archaeological 
and Heritage Resources Management 
Plan. LNG Canada engaged in 
discussions with those First Nations 
that provided comments on the 
CEMP, and is committed to ongoing 
engagement should there be further 
questions or concerns.  LNG Canada 
site induction will include relevant 
sections of the Archaeological and 
Heritage Resources Management 
Plan.  
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CEAA 
# 

Condition Commence 
Date 

Completion Date Relevant Notes 

9.1 The Proponent shall develop and submit to the Agency a 
Decommissioning Plan at least one year prior to the end of 
operation, consistent with any statutory or regulatory 
requirements in effect at that time. The Decommissioning Plan 
shall include a description of: 
any consultation undertaken during the development of the 
Decommissioning Plan, including any issues raised by 
Aboriginal groups and other parties and how they were 
resolved by the Proponent; 
the components of the Designated Project that will be 
decommissioned by the Proponent; 
the desired end-state objectives of the areas that will be 
decommissioned by the Proponent and those that will not be 
decommissioned; 
the components of the environment that may be adversely 
affected by decommissioning activities or by components of the 
Designated Project that continue in their state at the end of 
operation; 

2045 2045 Condition is understood and will be 
addressed with a Decommissioning 
Plan 

10.1 The Proponent shall take all reasonable measures to prevent 
accidents and malfunctions that may result in adverse 
environmental effects and shall implement the emergency 
response procedures and contingencies developed in relation 
to the Designated Project. 

15-Oct-15 End of all phases 
of Project 

Condition is understood and is 
relevant for duration of project. 
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CEAA 
# 

Condition Commence 
Date 

Completion Date Relevant Notes 

10.2 In the event of an accident or malfunction with the potential to 
cause adverse environmental effects, the Proponent shall: 
10.2.1 notify relevant federal and provincial authorities, 
including the Agency of the occurrence as soon as possible; 
10.2.2 implement measures to minimize any adverse 
environmental effects associated with the occurrence as soon 
as possible; 
10.2.3 submit a written report to the Agency as soon as 
possible in the circumstances, but at the latest 30 days after 
the day on which the accident or malfunction took place. The 
written report must include: 
10.2.3 the measures that were taken to mitigate the effects of 
the occurrence; 
10.2.3 a description of any residual environmental effects, and 
any additional measures required to address residual 
environmental effects; and 
10.2.3 if an emergency response plan was implemented, 
details concerning its implementation. 
10.2.4 as soon as possible, but no later than 90 days after the 
day on which the accident or malfunction took place, submit a 
written report to the Agency on the changes made to avoid a 
subsequent occurrence of the accident or malfunction. 

As required End of all phases 
of Project 

Condition is understood and 
requirements will be included in the 
site Emergency Response Plan for all 
phases of the project. 

10.3 The Proponent shall prepare and implement a communication 
strategy in consultation with Aboriginal groups that shall 
include: 
10.3.1 the types of accident or malfunction requiring a 
notification to the respective Aboriginal groups; 
10.3.2 the manner by which Aboriginal groups shall be notified 
of an accident or malfunction and of any opportunities to assist 
in the response; and 
10.3.3 points of contact for the Proponent and for the 
respective Aboriginal groups. 

15-Oct-15 End of all phases 
of Project 

Condition is understood and 
requirements will be included in the 
site Emergency Response Plan for all 
phases of the project. 
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CEAA 
# 

Condition Commence 
Date 

Completion Date Relevant Notes 

11.1 The Proponent shall submit an implementation schedule for 
conditions contained in this Decision Statement to the Agency, 
or anyone designated pursuant to section 89 of the Canadian 
Environmental Assessment Act, 2012, at least 30 days prior to 
construction. The implementation schedule shall indicate the 
commencement and completion dates for each activity relating 
to conditions set out in this Decision Statement. 

15-Sep-15 15-Sep-15 Letter sent on 15 September, 2015 to 
Compliance email by Robert St. Jean 
- re: LNG Canada Development Inc. 
(“LNG Canada”) Export Terminal 
Project, Decision Statement, Issued 
under Section 54 of the Canadian 
Environmental Assessment Act, 2012 
- Condition #11.1 Implementation 
Schedule 

11.2 The Proponent shall submit an update to this implementation 
schedule in writing to the Agency, or anyone designated 
pursuant to section 89 of the Canadian Environmental 
Assessment Act, 2012, every two years on or before June 30, 
until completion of the activities. 

2017 End of all phases 
of Project 

Condition is understood and is 
relevant for duration of project 

11.3 The Proponent shall provide the Agency, or anyone designated 
pursuant to section 89 of the Canadian Environmental 
Assessment Act, 2012, with a revised implementation schedule 
if any change occurs from the initial schedule or any 
subsequent updates. The Proponent shall provide the revised 
implementation schedule at least 30 days prior to the 
implementation of the change. 

As required End of all phases 
of Project 

Updated Implementation Schedule 
submitted 2016 Dec 02 
 
Updated Implementation Schedule 
submitted 2016 Apr 20 
Original Implementation Schedule 
submitted 2016 Sep 15 
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CEAA 
# 

Condition Commence 
Date 

Completion Date Relevant Notes 

12 12.1 The Proponent shall maintain a written record, or a record 
in an electronic format compatible with that used by the 
Agency, and retain and make available that record to the 
Agency, or anyone designated pursuant to section 89 of the 
Canadian Environmental Assessment Act, 2012, at a facility 
close to the Designated Project (local facility). The record shall 
include information related to the implementation of the 
conditions set out in this Decision Statement, and the results of 
all monitoring, including: 
12.1.1 the place, date and time of any sampling, as well as 
techniques, methods or procedures used; 
12.1.2 the dates and the analyses that were performed; 
12.1.3 the analytical techniques, methods or procedures used 
in the analyses; 
12.1.4 the names of the persons who collected and analyzed 
each sample and documentation of any professional 
certifications relevant to the work performed that they might 
possess; and 
12.1.5 the results of the analyses. 

1-Aug-15 End of all phases 
of Project 

Use of Staketracker, SharePoint and 
Equis  

 


